## Work Plan

ID	Task Name	Start	Finish	Duration	Predecessor
1	Brain Storm	08/01/2018	12/01/2018	5 days	-
2	System Request	15/01/2018	19/01/2018	5 days	1
3	Requirement	22/01/2018	31/01/2018	8 days	1,2
	3.1 Requirement Gathering	22/01/2018	24/01/2018	3 days	1,2
	3.2 Requirement Analysis	25/01/2018	30/01/2018	4 days	1,2
	3.3 Requirement Documentation	31/01/2018	31/01/2018	1 day	1,2
4	Design & Planning	01/02/2018	06/02/2018	20 days	1,2,3
	4.1 Planning for Design	01/02/2018	07/02/2018	5 days	1,2,3
	4.2 System Design	12/02/2018	28/02/2018	13 days	1,2,3
	4.3 Planning for Development	05/03/2018	06/03/2018	2 days	1,2,3
5	Development	09/03/2018	30/03/2018	20 days	4
	5.1 Development Phase I	09/03/2018	22/03/2018	10 days	4
	5.2 Development Phase II	26/03/2018	30/03/2018	5 days	4
	5.3 Development Phase III	02/04/2018	06/04/2018	5 days	4
6	Testing	09/04/2018	17/04/2018	7 days	5
	6.1 Unit Testing	09/04/2018	11/04/2018	3 days	5
	6.2 Integration Testing	12/04/2018	13/04/2018	2 days	5
	6.3 System Testing	16/04/2018	17/04/2018	2 days	5
7	Feedback	18/04/2018	18/04/2018	1 day	6
8	Deployment	20/04/2018	20/04/2018	1 day	5,6,7
9	Improvement	23/04/2018	25/04/2018	3 days	8
10	Implement	26/04/2018	26/04/2018	1 day	9
11	Documentation	26/04/2018	27/04/2018	2 days	2-10
	11.1 Documentation	26/04/2018	27/04/2018	2 days	2-10
	11.2 Documentation Checking	27/04/2018	27/04/2018	1 day	2-10

หมายเหตุ: เวลาทำงานไม่นับรวมวันเสาร์อาทิตย์ และสัปดาห์สอบกลางภาค