## Work Plan

ID	Task Name	Start	Finish	Duration	Predecessor
1	Brain Storm	08/01/2018	12/01/2018	5 days	-
2	System Request	15/01/2018	19/01/2018	5 days	1
3	Requirement	22/01/2018	26/01/2018	5 days	1,2
4	Analysis	29/01/2018	23/02/2018	20 days	1,2,3
5	Development	05/03/2018	30/03/2018	20 days	4
6	Testing	02/04/2018	06/04/2018	5 days	5
7	Feedback	09/04/2018	09/04/2018	1 days	6
8	Deployment	10/04/2018	10/04/2018	1 days	5,6,7
9	Improvement	11/04/2018	17/04/2018	5 days	8
10	Implement	18/04/2018	18/04/2018	1 days	9
11	Documentation	19/04/2018	25/04/2018	5 days	2-10

**หมายเหตุ** เวลาทำงานไม่นับรวมวันเสาร์, วันอาทิตย์ และสัปดาห์สอบกลางภาค