Gantt Chart

ID	Task Name	January				February				March				April			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
1	Brain Storm			1		1 1 1 1				1 1 1 1				1 1 1			
2	System Request					1 1 1 1				1 1 1 1				1 1 1			
3	Requirement]				! ! !				i I I			
	3.1 Requirement Gathering				<u>_</u> 1	: :				i I I				i ! !			
	3.2 Requirement Analysis					:				! ! !				!			
	3.3 Requirement Documentation					Ţ				! !				i i i			
4	Design & Planning									!	\Box			1 1 1			
	4.1 Planning for Design						7			+ 				1			
	4.2 System Design					 								i ! !			
	4.3 Planning for Development					 - - -				_	, , ,			<u> </u>			
5	Development					: 				: 				1	1		
	5.1 Development Phase I					1 1 1 1				1 1 1 1			רי	1 1 1			
	5.2 Development Phase II					 				 				ר			
	5.3 Development Phase III					; ; ; ; ;				; ; ; ; ;				—	\downarrow		
6	Testing					! !				! ! !				i i			
	6.1 Unit Testing					! ! !				! ! !				î 1 1	— 1		
	6.2 Integration Testing					1 1 1 1				1 1 1 1				1		,	
	6.3 System Testing					! ! ! !				! ! ! !				1		-	
7	Feedback					i 1 1 1				i 1 1 1				i 1 1		•1	
8	Deployment					: : :				: : :				<u>:</u> !		*	P 1
9	Improvement					! ! !				! ! !				i 1 1			— 1
10	Implement					1 				1 1 1				1			-
11	Documentation					! ! !				! ! !				1 1 1			
	11.1 Documentation					1 1 1 1				1 1 1 1				1 1 1			
	11.2 Documentation Checking					! ! ! !				! ! ! !				! ! !			•