Gantt Chart

ID	Task Name	January				February				March				April			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
1	Brain Storm																
2	System Request																
3	Requirement																
	3.1 Requirement Gathering																
	3.2 Requirement Analysis																
	3.3 Requirement Documentation																
4	Design & Planning																
	4.1 Planning for Design																
	4.2 System Design																
	4.3 Planning for Development																
5	Development																
	5.1 Development Phase I																
	5.2 Development Phase II																
	5.3 Development Phase III																
6	Testing																
	6.1 Unit Testing																
	6.2 Integration Testing																
	6.3 System Testing																
7	Feedback																
8	Deployment																
9	Improvement																
10	Implement																
11	Documentation																
	11.1 Documentation																
	11.2 Documentation Checking																